



NJDOE Office of Bilingual/ESL Education

New Jersey ACCESS 2.0 Administration Dates (2015-2016)

| Description | Start Date | End Date |
|---|------------|-----------|
| District and School Site File to DRC (NJDOE completes internally) | 9/8/2015 | 9/8/2015 |
| Test Materials Ordering | 12/1/2015 | 1/15/2016 |
| Pre-ID Files to DRC | 1/15/2016 | 1/15/2016 |
| Online Test Setup | 2/8/2016 | 4/15/2016 |
| Districts Receive Test Material (On or Before) | 2/8/2016 | 2/8/2016 |
| Test Window | 2/22/2016 | 4/15/2016 |
| Additional Test Material Window | 2/10/2016 | 4/8/2016 |
| Districts Pack Completed Test Material | 2/23/2016 | 4/22/2016 |
| Districts Ship Completed Test Material to DRC | 2/23/2016 | 4/22/2016 |
| All Test Material Received at DRC | 4/29/2016 | 4/29/2016 |
| Pre-Reporting Data Validation Window | 5/16/2016 | 5/27/2016 |
| Districts Receive Reports - Printed and Online (On or Before) | 6/10/2016 | 6/10/2016 |
| Post-Reporting Data Validation Window | 6/10/2016 | 6/24/2016 |
| Final Data Available to State | 7/1/2016 | 7/1/2016 |